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Truck Lane & Shoulder Replacement Strategy

Shoulder

Non-Truck Lanes Truck Lanes Shoulder

Replace Broken Slabs °* Reconstruct

Insert Dowels * Dowels

Grind  Rapid Set, High Early

Seal Joints Strength Hydraulic
Cement



Phase II: Using extended weekend closures [S5 hours]

— Evaluate Tratfic Management Techniques
— Evaluate Construction Management Techniques

Project:
Route 10 - Pomona

Unanswered Questions:

1. Constructibility and production rates for material removal &
placement?

2. Work zone access requirements?
3. Traffic diversion due to construction?
4. Quality Control/Quality Assurance Program requirements?
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* Contractor: Morrison Knudsen Corporation
$15.9 million to rehabilitate a 3.3 miles

* Average Daily Traffic - 240,000 vehicles

* October 22 -25, 1999

. 10 PM Frlday night until 5 AM Monday mornmg
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Incentives & Disincentives

PAVING:
» Target 2,000 Meters of New PCC

e Bonus $600/meter Over 2,000 Meters
— For Maximum of $500,000

e Take Back $250/meter Less Than 2,000 M

LATE OPENING:

e $10,000 Per Each 10-Minute Period of
Time Beyond 55 Hours
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What else was learned?
















Incident Management
[Back-up Plan(s)]

Traffic Monitoring Stations (including loop
detectors and video cameras)

Acerial Surveillance
Call Boxes
Freeway Service Patrol

Construction Zone Enhanced Enforcement
Program (COZEEP)

Tratffic Operations Centers







Public Information

Speakers Bureau
Brochures and Mailers

Media Releases

Public Information Center @ 5§

Paid Advertising
Visual Information (videos, slide shows, etc.)

Telephone Hotline




Motorist Information

* Changeable Message Signs

* Signing and Striping

« Highway Advisory Radio
N







